
de maximis , inc. 
P.O. Box 90348 

Knoxville, T N 37990 
615-691-5052 

J u n e 5 , 1 9 . 8 ^ ' 

Michelle M. Glenn 
USEPA Region IV 
345 Courtland Street, N.E. 
Atlanta, Georgia 30365 

SUBJECT: BLUFF ROAD MAY 1990 MONTHLY PROGRESS REPORT 

Dear Ms. Glenn: 

Pursuant to the Administrative Order By Consent enclosed is 
the May 1990 monthly progress report for Bluff Road. 

If you or your staff have further questions concerning this 
report, please contact me at (615) 691-5052. Thank you for 
your assistance. 

Best regards, 

T»^ Michael A. Miller, P.: 
Senior Project Manager 

cc: Lorelei Borland 
IT Corporation 
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PAGE 1 OF 1 2 
June 5, 1990 

de maximis 

MONTHLY PROGRESS REPORT 
de mziximis/ inc. 

PROJECT NAME: Bluff Road 

TIME PERIOD COVERED; 1 May through 31 May 1990 

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO; 

*At the request of USEPA, initiated preparation of a 
work plan for conduct of a pilot test of soil vacuum 
extraction technology at the Site as part of the RI/FS 
Administrative Order on Consent as amended. 

PLANS AND PROCEDURES COMPLETED; 

*(See Actions Taken Toward Compliance, above) 

ACTION ITEMS FOR FOLLOWING MONTH; 

•Submit a work plan for conduct of a soil vacuum 
extraction technology pilot test and based on USEPA 
approval, implement the pilot test. 

•Provide post RI/FS support as requested by USEPA. 

ANTICIPATED DELAYS/PROBLEMS; 

*No delays/problems are anticipated. 

RESULTS OF SAMPLING/TESTING; 

*N/A 




